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Carroll County 2018 - 2019 Programmatic Milestones  
 

Target 
Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

Wastewater 

End 2019 Pending availability of funds and 
approval by elected officials, 
continue to support the State 
schedule for Enhanced Nutrient 
Removal (ENR) upgrades and 
coordinate with the State on 
implementation as funding 
becomes available 

 ENR upgrades 
construction complete 
and operational 

MDE, 
Local 

 Hampstead WWTP –  
 Freedom WWTP –   
 Taneytown WWTP –  
 Westminster WWTP –  
 Mount Airy WWTP – ENR upgrade completed. 
 Coordination with MDE for ENR upgrade plans is 

ongoing. 

Urban 

Ongoing Pending availability of funds and 
approval by elected officials, 
proceed with programmed 
stormwater retrofits identified in 
the approved capital improvement 
program to maintain NPDES 
compliance 

 Projects included in 
adopted capital 
program 

 Completed, on-the-
ground retrofit 
projects 

Local    

Ongoing Pending availability of funds and 
approval by elected officials, 
continue the current stormwater 
retrofits program until additional 
cost-benefit analyses can be 
completed, possible alternatives 
evaluated, and budgeted items 
reaffirmed or approved. 

 Projects included in 
adopted capital 
program 

 Completed, on-the-
ground retrofit 
projects 

Local    

Ongoing 
 

Continue to work cooperatively as a 
Water Resources Coordination 
Council (WRCC) on program 
development and implementation. 

 Cooperative and 
coordinated responses 
and submittals 

Local    



 

As of January 24, 2018 Carroll County 2018 - 2019 Programmatic Milestones Page 2 

Target 
Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

Septic 

Ongoing 
 

Continue to track septic system 
upgrades through the local Health 
Department. 

 Current (up-to-date) 
database 

CC 
Health 
Dept. 

   

Ongoing 
 

Continue to track the number of 
septic systems that are eliminated 
due to conversion / connection to 
public sewer systems. 

 Current (up-to-date) 
database 

CC 
Health 
Dept. 

   
 

 


